

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	20-02-2026
Team ID	LTVIP2026TMIDS24430
Project Name	Househunt: finding your perfect rental home
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Authentication	USN-1	As a user, I can sign up and log in securely.	3	High	
		USN-2		2	Medium	

			As a user, I can reset my password.			
Sprint-2	Crime Posting	USN-3	As a client, I can post a Complaint.	2	High	
Sprint-3	Application	USN-4	As a Agent, I can take care of queries.	3	High	
		USN-5		2	High	
		USN-6	As a user, I can complaint.	2	Medium	
Sprint-4	Payment Integration & Reviews	USN-7		3	High	
		USN-8	As a user, I can leave a review after project completion.	2	Medium	

		USN-9		2	Medium	

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duraton	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	16 Dec 2025	22 Jan 2026	20	22 Jan 2026
Sprint-2	20	6 Days	28 Dec 2025	4 Jan 2026	20	4 Jan 2026
Sprint-3	20	6 Days	10 Jan 2026	16 Jan 2026	20	16 june 2026
Sprint-4	20	6 Days	22 Jan 2026	28 Jan 2026	20	3 Jan 2026